
US 41 Project : 2016 Construction Schedule

 Brown County 2016 Construction Outlook
  
  {quickdown:1995}
  Mainline I-41  March 2012 through December 2016
          
    -  Mainline segment under construction in 2016: Glory to 9th; Memorial to Lakeview      
    -  Reconstruction of I-41 mainline and structures.      
    -  The I-41 mainline will have two lanes of traffic in each direction with reduced shoulders
and lane widths, nighttime lane restrictions and/or ramp closures.   

  
  I-43 Interchange  September 2013 through September 2016
          
    -  Reconstruction and improvement of the system-to-system interchange.      
    -  The following ramps are CLOSED and will re-open in September 2016:                 
    -  Southbound I-41 to southbound I-43; northbound I-43 to southbound I-41.      

            
    -  Intermittent nighttime lane and ramp closures will occur throughout 2016.

         

  Velp Avenue Interchange
    February 2015 through October 2016  (Preliminary work began in 2013)
          
    -  Reconstruction of the Velp Avenue interchange.      
    -  The southbound I-41 exit ramp to Velp Avenue is CLOSED and will re-open in October
2016.       
    -  The Velp Avenue interchange, including the intersection of Velp Avenue and Memorial
Drive, will CLOSE for 60 days between August-October 2016.       
    -  Intermittent lane and nighttime ramp closures will occur throughout 2016.  

  
  Lombardi Avenue  Morris Avenue  Cormier Road  Parkview Road  Glory Road  August
2013 through fall 2016
          
    -  Reconstruction of the I-41 bridges over these local roads.      
    -  Cormier Road and Parkview Road will CLOSE for 14 days in 2016 under I-41 to
reconstruct local roadways.       
    -  Morris Avenue will CLOSE for 7 days and Glory Road will CLOSE for 10 days.      
    -  Morris and Cormier will not be closed concurrently. Shoulder closures intermittent in 2016
on all local streets. Lane restrictions may occur.   

    WIS 172 Ramps  August 2013 through fall 2016
          
    -  Reconstruction of WIS 172 ramps and I-41 bridges.      
    -  The eastbound WIS 172 to southbound I-41 ramp will CLOSE for approximately      
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    -  30 days; the eastbound WIS 172 to northbound I-41 ramp will CLOSE for      
    -  approximately 14 days; southbound I-41 to westbound WIS 172 ramp will      
    -  CLOSE for 14 days. Intermittent nighttime lane and ramp closures will occur throughout
2016.

         

  Waube Lane/Oneida Street Interchange
  August 2013 through fall 2016
          
    -  Reconstruction of the I-41 bridges over Waube Lane/Oneida Street.      
    -  Interchange and Waube Lane/Oneida Street will remain open during construction with
intermittent lane and ramp closures.       
    -  The I-41 northbound off-ramp to Oneida Street will close for approximately 14 days in
2016.   
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